
 

May 18 

Construction 
Mobilisation 

Jun 18 

Road 
Construction 
Commences

Jul 18 

Foundations 
Construction 
Commences  

Aug 18 

Substation 
Construction 
Commences  

Sep 18

First 
Foundation 

Pour  

Oct 18 

Cable 
Installation 
Commences  

Nov 18 

First Cranes 
Arrive on 

Site  

Dec 18

Turbine 
Erection 

Commences 

Jan 19 

Main 
Transormers 

Delivered  

Feb 19 

Last 
Foundation 

Pour  

Mar 19

Substation 
Commissioni

ng  

Apr 19 

Energisation 
and 

commissioni
ng of 

turbines 
commences  

May 19 

Turbine 
erection and 
commssioni
ng ongoing 

Jun 19 

Turbine 
erection 

complete 

Jul 19 

Turbine 
commissioni
ng complete 

Aug 19

Whole of WF 
commssioning 

testing

Sep 19

Fully 
operational

LAL LAL WIND FARMS CONSTRUCTION 

TIMELINE  


